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CCRNo. 98- ()0 40 Logged Date I/}j’/‘} § |Rev. - Request Type CCR

Priority Routine [_] Urgent_]  Emergency Affected Release  Rev:2 |Change Class I

Title (description)
EDC Cable Management Plan

Documents Affected Source Nos (RID, NCR, Action ltem, EDC CCR, etc.) or
Tech Reference

920-TDE-0035 Rev:0l Ne 'R

RTM Change |:] Start New Baseline |:|

Problem

As a result of the implementation of the fail-over design and the PCA Audit. changes were made to the EDC Cable Management
Plan.

Proposed Solution

These changes were cross referenced against NCR’s that resulted from the PCA conducted and the corrected NCR’s were included
in the change made to the EDC Cable Management Plan.

Need by COB: 01/23/98

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng [] FOs [ M&O
Procurement ] Qo Rel. Dev [] Rel.A [] Rel.¢ [] SCDO Arch. []
Science Off [] Security [] Subcontret [] Sys.Eng [] Sys)\/er{

cp
"Cost: None [] small [] Medium [] Large []
{Not exceeding $100,000) ‘$100,000 to $500.000) {Over $500,000)
Sche ‘ule: Noow ] Other
Additional LOC ) Man-Months
Materials
PR -
Originator Tim. Wells ext. 4021 Timothy E. Wells ™ Zegees %y £ 4 I 05 /=22-9F
Signature Date
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Signature / / 4 Date
Disposition Approved % Approved w/Comment [_] Forward [_] Disapproved []
Comments:
Y
1/25/
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Signature / 7 Date
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